

S.Akshay

23AG1A66C2

Sprint 1 – Requirement Analysis & Sprint Planning (Day 1)

Objective

The goal of Sprint 1 is to clearly understand the project requirements, identify stakeholder expectations, and define the overall project scope. The team also plans the work that will be completed during the sprint.

Activities

- Meet with stakeholders or the client to gather requirements.
- Understand the business problem and project objectives.
- Identify the target users and their needs.
- Prepare a list of functional and non-functional requirements.
- Create and prioritize the Product Backlog.
- Write user stories and define acceptance criteria.
- Conduct the Sprint Planning meeting.
- Assign roles and responsibilities to team members.

Deliverables

- Business Requirement Document (BRD)
- Product Backlog
- Prioritized User Stories
- Sprint Backlog
- Sprint Goal

MVP (Minimum Viable Product):

At the end of Sprint 1, the team has a clear project plan with documented requirements, prioritized backlog items, user stories, and a defined sprint goal. No software is developed yet, but the project is fully planned and ready for development.

Sprint 2 – System Design & Architecture (Day 2)

Objective

The purpose of Sprint 2 is to design the overall structure of the application before coding begins. This helps ensure all team members understand how different components will work together.

Activities

- Design the system architecture.
- Create UI wireframes and screen layouts.
- Design the database schema.
- Identify APIs and their endpoints.
- Select the technology stack.
- Review the design with stakeholders.

Deliverables

- System Architecture Diagram
- UI Wireframes
- Database Design (ER Diagram)
- API Design Document
- Technology Stack Document

MVP:

At the end of Sprint 2, the project has a **complete blueprint** including architecture, database design, UI mockups, and API plans. The development team now has everything required to start implementation.

Sprint 3 – Core Application Development (Days 3–4)

Objective

The objective is to develop the basic version of the application with essential functionalities and establish communication between different system components.

Activities

- Set up the development environment.

- Create the project structure.
- Develop the frontend interface.
- Develop backend services and APIs.
- Connect the frontend with the backend.
- Implement basic database connectivity.
- Test the basic workflow.

Deliverables

- Basic Frontend
- Backend APIs
- Database Connection
- Initial Functional Application

MVP

At the end of Sprint 3, users can access the application, navigate through the interface, submit basic information, and receive responses from the backend. The application's core workflow is operational.

Sprint 4 – Feature Development & Integration (Days 5–6)

Objective

The goal is to implement all remaining core features and integrate every module into a single working application.

Activities

- Develop all remaining functionalities.
- Integrate frontend, backend, and database.
- Add validations and business logic.
- Improve navigation and user experience.
- Perform initial integration testing.
- Fix integration issues.

Deliverables

- Complete Core Features
- Integrated System
- Updated User Interface
- Functional Database Operations

MVP

At the end of Sprint 4, the application performs all primary business functions. All major modules are integrated and users can complete the complete workflow successfully.

Sprint 5 – Testing, Bug Fixing & Quality Assurance (Days 7–8)

Objective

The objective is to ensure the application is stable, reliable, and free from major defects before demonstration.

Activities

- Perform Unit Testing.
- Conduct Integration Testing.
- Execute System Testing.
- Identify and fix bugs.
- Improve application performance.
- Verify acceptance criteria.
- Conduct User Acceptance Testing (UAT).

Deliverables

- Test Cases
- Bug Report
- Bug Fix Report
- Performance Test Results
- Updated Stable Application

MVP

At the end of Sprint 5, the application is fully functional, tested, and stable. All critical bugs have been resolved, and the system is ready for user evaluation.

Sprint 6 – Deployment, Documentation & Sprint Closure (Days 9–10)

Objective

The final sprint focuses on preparing the product for deployment, demonstrating the completed application, and documenting the project.

Activities

- Deploy the application.
- Prepare project documentation.
- Create user manuals.
- Conduct the Sprint Review meeting.
- Demonstrate the application to stakeholders.
- Collect stakeholder feedback.
- Conduct the Sprint Retrospective.
- Identify improvements for future releases.

Deliverables

- Deployed Application
- User Manual
- Technical Documentation
- Sprint Review Report
- Sprint Retrospective Report
- Final Project Report

MVP

At the end of Sprint 6, a **working Minimum Viable Product** is delivered to stakeholders. It includes all essential features, has been tested, documented, and is ready for demonstration or initial deployment.

Overall Final MVP

The project delivers:

- A working software application with all essential features.
- Functional frontend, backend, and database integration.
- Core business requirements successfully implemented.
- Stable performance with critical defects resolved.
- Complete project documentation.
- A product ready for stakeholder demonstration, user feedback, and future enhancements.